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CERRO COPPER PRODUCTS CO.
P.O. Box 66800
St. Louis, MO 63166
618-337-8000
Fax: 618-337-7273

FAX SHEET
DATE: March 3, 2000 # OF PAGES 3
TO: Mike McAteer - U.S. EPA Region V

FROM: Joe Grana

SUBJECT: Site | Access

Mike,
Enciosed is a lefter summarizing our conversations today and yesterday.

Joe
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CERRQO CORPFER PRODUCTS CO.

PO. Box G800
St. Louis. MO 83188-8800

#18/337-6000

Sent Via Fax March 3, 2000

Mr. Michael McAteer

Remedial Project Manager

Office of Superfund

U.S. Environmental Protection Agency - Region V
HSRW-6J

77 West Jackson Blvd.

Chicago, Illinois 60604-3590

Re: Sauget Area 1 Sites
Site I Trenching

Dear Mike:

This letter is written to summarize our discussions yesterday and this morning and to formalize
Cerro’s proposal concerning trenching in Site | by the U.S.EPA.

Cerro understands the Agency’s desire to perform source and perimeter trenching and in fact
could benefit from such an endeavor. However, our overriding concem is and has always been
for the health and safety of our employees when such activity is undertaken.

Recognizing our desire to resolve our concerns about our workers’ health and safety and the
Agency’s needs for further characterization of the landfill, yesterday morning, in a conference
call between yourself, Rich Ricci and myself, Cerro offered to stop all plant operations on
Sunday, March 12, 2000, between the hours of 8:00 am. and 4:00 p.m.. During this period
Cerro would allow the Agency, Solutia and it’s contractors to perform trenching activities. You
stated to me that it was a good idea and would consult with Solutia on the matter. At
approximately 4:15 p.m. you phoned to inform me that Soluria did not believe that the eight (8)
hour period offered by Cerro would not be enough lime to perform all the trenching even with
tnree crews working. Additionally Solutia believed that having three trenches open at one time
and potentially rushing to meet a short deadline could be dangerous to their operation. [ stated
that there is some room for expanding the day to a twelve (12) hour period. from 6:00 am. to
6:00 p.m. You indicated that was not likely enough time to complete the trenching based on
your discussions with Solutia. Our conversation ended with the understanding that T would call
you back after conferring with others.

At approximately 4:35 p.m., I phoned you back and made Cerro’s last proposal to resolve the
trenching issue. I offered to shut down Cerro’s operations on both Saturday, March 11, 2000 and
Sunday, March 12, 2000, between the hours of 8:00 a.m. and 4:00 p.m. to allow the Agency,
Solutia and it’s contractors the opportunity to perform the source and perimeter trenching. 1
stated the sixteen (16) hour time period being offered is for the actual trenching activity (when
the holes are open) and that pre-trenching preparation/setup and post-trenching cleanup can be
done while Cerro employees are working. 1 also indicated that we would ask that the digging not
to begin until 8:15 am. to allow for our 3™ shift workers time to leave the facility and the
trenches to be covered up by 3:45 p.m. to allow our 2™ shift workers time 1o enter the plant and
prepare for their shift. I also asked that this work be performed under a Administrative Access
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Order issued to Cerro outlining our agreement. Additionally, as a back up to the weekend of
March 11® and 12 and in the event inclement weather prevents trenching activity that weekend,
Cerro offered the weekend of March 18% and 19™. However, the March 18% and 19% dates are
not to be considered the primary trenching dates and are only to be used as a backup due to an
emergency. You thanked me and said that you will convey cur proposal to Solutia.

You phoned me this moming about 9:30 a.m. to inform me that you have spoken to Solutia 2bout
Cerro’s proposal. You stated that Solutia is trying to put together crews to perform the trenching
but they still have doubt about being able to do five trenches in two days. 1 asked that you
remind Solutia that the sixteen (16) hour window is for when the trenches are open and that all
the mobilization/preparation/setup work can be done Friday, March 10, 2000 and the
decontamination/demobilization work later Sunday night or Monday, March 13, 2000. You said
that you will remind them again. You also indicated that Solutia is having troublc getting a
single crew. 1 inquired as to what has changed from last night when Solutia was talking about
having 3 crews do the work. All you knew was that Sclutia told you thev are trving w get the
crews but not having much success.

You also asked if some perimeter trench can be done outside of the weekend if they can show
during the trenching over the weekend, no problems are encountered. 1 said that I would prefer
no trenching occur outside the sixteen (16) hour core period but if a single trench is left to do late
Sunday and no problems or releases are encountered during the initial trenching and we believe
Solutia did its best to complete the work in a timely manner, I would consider allowing thc last
trench to be completed or holding up our Sunday night shift one or two hours to complete the
final trench. That decision needs to be made by 1.00 p.m. Sunday, in order to call all employees
affected on the 2™ shift.

In order for Cerro to make arrangements with our employees, customers and suppliers, Cetro
will need to know the Agency’s decision in this matier as early as possible. Employee work
schedules need to be modified, suppliers and customers need to be contacted to postpone
delivery of supplies to Cerro and the delivery of product 10 customers during the trenching
weekend. You indicated in our phone conversation today that you should know something cither
today or Monday.

The shutting down of our operation is a decision Cerro does not take lightly and will be a burden
on our operations and employees, but we believe that working with the Agency to perform this
activity in a safe manner, is in the best interest for all parties.

Do not hesitate to contact me if you shouid have any questions.

Very truly vours

CERRO COPPER PRODUCTS CO.

A
Joseph M. Grana

Mapager of Environmental. Energy
and Health Services Group

A mombet of Tha Marmon Group $f companies
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